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Abstract: As a game-changing technology with significant environmental, economic, and social
benefits, prefabricated technology has attracted attention and has been increasingly adopted in
the construction industry. Although multitudinous studies have investigated various aspects of
prefabrication in construction, a thorough review of its current development state that synthesized
environmental, economic, and social sustainability dimensions remains overdue. Therefore, this
study aims to fill this research gap by constructing a systematic framework, analyzing the research
status quos, and providing recommendations for future research. This study first conducted a holistic review of 768 references with NVivo. A research foci framework that represented the body of
knowledge in prefabrication in construction was developed with five levels, which were advantages,
hindrances, stakeholders, promotion policies, and strategy spectrum. Following the framework, the
in-depth analyses from the perspectives of environmental, economic, social sustainability, technologies development, and promotion strategies were performed. The current research domains were
further linked with potential research directions for promoting prefabricated construction towards
sustainability. The study is of value in both offering references for policy formulation and stakeholder
practice and providing recommendations for future research.
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1. Introduction
The construction industry contributes significantly to global economic growth. However, its rapid development also produces adverse effects on the environment. According
to the International Energy Agency, the most energy consumption and CO2 emissions
come from the building industry [1]. Besides severe environmental damage, conventional
construction methods could also cause economic and social issues, such as long construction periods, low labor productivity, and a high frequency of safety accidents [2]. With
requirements of the low-carbon development model of modern society put forward, conventional onsite construction is no longer suitable for sustainable construction [3]. Thus,
prefabrication has been introduced in the construction industry.
Prefabrication refers to a process of transporting off-site manufactured components to
the construction site and then installing them to the buildings [4]. With the application of
prefabrication, the construction waste can be reduced by 50% [5], resource reduction by
35.82%, health damage reduction by 6.61%, and ecosystem damage reduction by 3.47% [6].
Therefore, prefabrication application has been widely identified as a prospective way that
contributes to the sustainable development of the construction industry [7].
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Under the background of the sustainable development of the global construction
industry, numerous researchers have explored the implementation of prefabrication in
construction. The hot research topics include the identification of the factors that are
driving or influencing prefabrication development [8–13]; the performance of prefabrication application, such as environmental sustainability [14,15], high capital cost [16,17],
schedule risk [18,19], safety concerns [20,21]; and policy for promoting prefabrication
development [22–24]. Buildings and their relevant construction processes can be evaluated
by three critical dimensions of sustainability, i.e., environmental, economic, and social [25].
However, most researches on the current state of prefabrication implementation have
mainly concentrated on one dimension of sustainable development [26–28] and lacked a
comprehensive analysis that includes different sustainability dimensions. Therefore, this
study aims to fill this research gap by constructing a systematic framework and providing
recommendations for future research.
The following section introduces a selection of research methods. A framework is
developed to understand the implementation of prefabrication in Section 3. Then, an indepth discussion of existing studies from the perspectives of environmental sustainability,
economic sustainability, social sustainability, promoting strategies, and future research
directions is performed in Section 4. Lastly, the conclusion is presented in Section 5.
2. Materials and Methods
Currently, popular databases for retrieving papers are Scopus, Web of Science (WoS),
and Google Scholar. Falagas et al. [29] stated that WoS has the highest coverage in the
engineering field. Liu et al. [30] and conducted bibliographic analyses and proved that WoS
was the priority choice for review studies in the prefabricated construction field. Hence,
WoS was adopted in this study to collect papers. The retrieve timespan of this research
was selected from 1 January 1990 to 31 December 2020 for two reasons. First, prefabricated
building has become a hot topic since the 1990s. Second, the study aims to explore the
current research status and discuss future directions; thus, studies before the 1990s were too
old for achieving the objective. The topic search was used during the paper retrieving process, with the retrieval model: (TS = (“off-site construction” OR “off-site manufacturing”
OR “prefabricated construction” OR “prefabricated building” OR “modular building”
OR “precast building” OR “industrialized building”)) AND LANGUAGE: (English);
Indexes = SCI-EXPANDED, SSCI, A&HCI, CPCI-S, CPCI-SSH, ESCI, CCR-EXPANDED,
IC Timespan = 1990–2020. Initially, a total of 16,883 publications were captured.
After the collection of potentially related publications, two rounds of screening were
then implemented. The first step is to filter out irrelevant data types and reserve only
the article. The second step is to identify how the collected papers match the research
scope by scanning titles, keywords, and abstracts. As the scope of this study is reviewing
prefabrication in the construction industry, papers on prefabrication in other fields have
been excluded. Finally, a total of 768 articles were collected for further analysis.
3. Results
The framework of prefabricated implementation in the construction industry was developed based on the content analysis of the captured articles with the assistance of NVivo.
3.1. Analyzing Contents Using NVivo
Given a large number of articles, it is appropriate to select computerized tools to
analyze instead of manual analysis. According to existing studies, NVivo 11, which can
conduct an exemplary content analysis of PDF format files, is a powerful software for
qualitative research [31]. Notably, its functions of “Code” and “Model” enable users to deal
with thousands of pieces of information, as well as clarify their relationships. Therefore,
NVivo software was adopted in this study.
“Sources” are identified as all articles imported into NVivo, which were analyzed with
the help of the “Node” function. References related to the same theme were categorized
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4.1.
Sustainability
Previous research has demonstrated the environmental sustainability performance
of prefabrication applications, including construction waste reduction, energy and re-
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sources saving, and air pollution mitigation. According to Jaillon et al. [34], prefabrication
application increased the average construction and demolition waste reduction level to
52%. On the one hand, the application of prefabricated construction combined with some
emerging technologies, such as Building Information Modelling (BIM, a developing technology to form, organize, and manage throughout the construction project [35], radio
frequency identification (RFID, a technology that used radio waves to identify objects [36],
and Internet of Things (IoT, a new technology paradigm that was conceived to realize the
interaction of machines and devices around the world [37]), reduced the production of
construction waste at sources [5,38]. On the other hand, during the manufacturing stage, a
large amount of wet work was transferred to the factory, prefabricated components were
produced in a mechanized, standardized, and intelligent production line, resulting in a
significant reduction in waste generation [39]. The air pollution produced by conventional
construction methods involves carbon emission and on-site dust. Numerous scholars
have compared the lifecycle greenhouse gas (GHG) emission of the prefabricated building
with that of conventional building and revealed that prefabricated construction methods
reduced GHG emissions [5,40,41]. Some studies even integrated digital technologies to
achieve real-time monitoring of carbon and GHG emissions. For example, Liu et al. [42]
developed a real-time carbon emission monitoring system for the entire industrial chain of
prefabricated buildings that used five types of hardware to automatically collect data and
could be simultaneously adapted to computer desktop platforms, browsers, and mobile
phone applications. Besides, the generation of dust could be significantly mitigated by
adopting prefabricated construction [43], avoiding affect the surrounding environment
and public health [44,45]. Furthermore, Tsoka et al. [46] compared the energy performance
of the conventional and prefabricated building and proved that the later one showed
significant advantages. Currently, some researchers started paying attention to the green
design that integrated the digital technology of modular buildings to achieve sustainability
at the early design stage and contribute to the whole building cycle [47,48]. The early green
design also benefited future modules’ reuse [49], which was one of the most important
strengths of prefabricated construction. Few researchers have already begun exploring
specific strategies for recycling and readoption in prefabricated projects [50,51].
However, despite the environmental benefits of prefabrication application, some
researches also evidenced that transporting steel structures would produce more GHG
emissions than prefabricated concrete and timber structures [52]. Also, the grating use of
electricity in prefabricated construction would cause adverse impacts on eutrophication
and water intake [53,54], which should be further considered in future prefabrication
studies.
4.2. Economic Sustainability
The economic sustainability of prefabrication in construction was discussed in three
perspectives: building quality, construction productivity, and lifecycle cost.
4.2.1. Building Quality
Quality Control
Quality control was an essential factor that affected the safety of construction onsite.
The factors (see Table 1), such as complex working conditions [55], weak safety awareness [56], and lack of quality control, may lead to accidents [57]. Compared to traditional
construction methods, prefabrication could achieve better quality control [58]. The quality
control of prefabricated components mentioned most in existing studies is reflected in the
production stage because the automatic production lines replace manual operations and
thus reduce manual errors. The introduction of the Design for Manufacture and Assembly
(DfMA, a mature principle in the manufacturing industry that integrated the design for
manufacture and design for assembly) in the design stage can also improve the quality of
prefabrication [59,60]. From the transportation to the installation stage, various measures
were conducted with the aim of protecting components, encompassing monitoring tools
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(e.g., Internet of Things) to check the status of components [19], and additional protection
of the loading and fixation of each element in transporting [61]. Moreover, the collaboration of suppliers and contractors have also contributed significantly to achieve better
quality control [19].
Table 1. Existing study on the key factors influencing the quality of prefabrication.
Categories
Improve quality

Quality issues

Influence Factors
Design for Manufacture and
Assembly (DFMA)
Win-win relationship between
supplier and contractor
Monitoring tools for
monitoring and checking the
status and quality problems
Additional protection of
loading and fixation
Concentrating on each single
element
Quality supervision
Accelerate the process
Excessive pursuit of assembly
rate
Increased use of
prefabrication for a relatively
shorter time period
Incompetent design
Technical issues
Lack of competence in the
assembly
Lack of standards and
specifications
Stakeholders’ experience and
skills
The knowledge of workers,
designers, manufacturers, and
assemblers
Dynamic loading of
components during road
transportation

References
[59,60]
[62]
[19,63]
[61]
[61]
[64]
[65,66]
[66]
[22]
[67]
[68–71]
[66]
[68,69]
[67]
[66,72]

[73]

Quality Defects
There was a minority of scholars who still insisted on some barriers that occurred
in different stages that might influence quality performance in some aspects (see Table 1).
In the design stage, the factors influencing the quality of prefabrication were mainly reflected in two aspects, one being the lack of standards and specifications and the other
being stakeholders’ participation in design works. Due to the decisive influence of design,
the mistakes that occurred in the design stage would result in serious quality problems in
subsequent processes, such as joint failure. These mistakes might result in design change,
increased rework in prefabrication housing production (PHP), and higher costs [74]. During the manufacturing and transportation stage, the quality defects were mainly caused
by technics (e.g., the unreasonable connection of joints) and uncertain surrounding environment (e.g., the dynamic loading of components during road transportation), further
decreasing safety performance and increasing the cost of building components [70]. Taking the transportation stage as an example, Godbole et al. [73] explored the impact of
dynamic loading during road transportation on prefabricated components. The results
revealed that dynamic loading on the truck-trailer might trigger a weak connection of
joints and even cause damage. In the installation stage, the quality influencing factors
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could be divided into three aspects: accelerating schedule, improving assembly rate, and
inadequate stakeholders’ skills. Quality defects in this stage even increased the incidence
of safety accidents [20].
To reduce quality problems, future studies should pay more attention to perfect
design works, not only in requiring consistent standards and specifications, but also
in improving the professional skills of designers and strengthening the collaboration
between participants. Also, the integration of information technology (e.g., RFID) should
be explored more to achieve real-time performance monitoring [75]. In addition, due
to the differentiating influences produced by different stakeholders, it is also suggested
to establish a responsibility recovery system to clarify the quality responsibility of each
party and improve the quality management system to ensure the quality and safety of
prefabricated buildings [76].
4.2.2. Construction Productivity
Productivity Improvement
On the economic sustainability performance level, the framework indicated that productivity performance in prefabricated construction exists differences. A large proportion
of researchers have claimed that prefabrication could effectively improve productivity, as
shown in Table 2; the main reason was the support of information technology [62,77,78].
BIM technology has been frequently integrated adopted with other information technology, such as RFID [79], sensor technology [80], and Geographic Information Systems
(GIS) [81], for it could simplify the procurement process of prefabricated components,
improve information flow and the productivity of workflow between the designers and
contractors [82–84]. Since prefabricated components were manufactured in the off-site
environment, the work teams could solve the resource planning problems by cross-training
to form multi-skilled resources, including workforce variation and shortage of skilled
resources, which improved productivity and decreased fragmentation in prefabricated
construction [85]. Besides, technological problems could be solved through production engineering innovation. For example, Sabet and Chong [84] proposed an integrated framework
that conceptualized and clarified the possibility and functions of BIM and prefabricated construction interaction that could improve productivity based on scoping review. The higher
quality prefabricated components could be obtained in a controlled factory environment,
which were the prerequisites for productivity and efficiency improvement [64,86–88].
Table 2. Existing study on the key factors influencing the productivity of prefabrication.

Improve productivity

Influence Factors

References

Information Technology
Production engineering
innovation
Multi-skilling
Design standardization,
modularization and recycling
Better quality achieved at the
factory production
Increase resources

[62,77,78,84]
[87]
[85]
[87]
[88]
[87]
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Table 2. Cont.

Schedule delay

Influence Factors

References

Slow quality inspection procedures
Misplacement on the storage site resulting from carelessness
Owner crane breakdown and maintenance
Inefficient design data transition
Project scale, resources, and management
Inefficient verification of precast components because of
ambiguous labels
Lack of competence in the assembly
Long design time
Inflexible for design change
Inefficiency of design approval
Delay of the delivery of precast element to site
Low information interoperability between different enterprise
resource planning systems
Design information gap between designer and manufacturer
Installation error of precast elements
Logistics information inconsistency because of human errors

[89,90]
[89,90]
[67]
[67]
[67]
[67]
[66]
[2,91]
[92,93]
[67,89]
[90,92]
[67]
[67]
[67]
[67]

Schedule Delay
A few scholars have held opposite views that prefabricated construction could lead to
schedule delays [94]. The key issues that contributed to schedule delay could be reflected
in inflexible data/information exchange. The fragmentation, discontinuity, and poor interoperability of prefabricated construction was the major bottleneck that impeded the
adoption of prefabrication in construction [67,93,95]. To address these problems, some
researchers proposed that design information exchange should be considered not only
during the design and manufacturing stages but throughout the whole construction process [96]. In addition, an integrated supply chain management with tremendous benefits
to the environment, economy, and society [62,97] has been introduced. As an integrated
cross-enterprise support approach, it supported the information sharing and collaboration
between different parties and further propelled the establishment of risk-sharing and profit
allocation mechanisms to achieve a better-integrated supply chain management [95,98].
At present, BIM has been popularly applied as a real-time information platform that provided real-time supervision to remove these obstacles [96,98–100]. However, in many
developing countries (e.g., China), the reality was that the existing technologies had not
synchronized the BIM platform into a project [96].
4.2.3. Lifecycle Cost
High Capital Cost
Existing studies found that the capital cost is higher than conventional construction
methods, which has become the most significant factor in affecting the willingness of
stakeholders to adopt construction methods [69,87,101]. Table 3 depicts a summation of
the key factors that cause high capital cost.
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Table 3. Existing study on the key factors influencing the cost of prefabrication.
Categories

Influence Factors

References

Increased cost

Design diversity & complexity
Lack of codes and standards
Unknown techniques
Well-proven methods and materials
Aesthetics
Maintenance complexity
Quality impression
Supply chain issues
Additional transportation cost
Additional procurement cost
Highly skilled workers
Complex techniques
Extra labor cost on checking, counting, and
sorting raw materials
Long lead-in times
Design change
Occupying extra space for the
accommodation of precast components
Additional use of tower cranes (vertical
transportation)
High employee training cost
Lack of knowledge and understanding
Decreased labor
Cheaper labor rates
High thermal efficiency
Fewer site materials
Increased productivity
Avoidance of construction site hindrances
Decreased management cost
Faster project delivery
Decreased transportation cost for materials &
waste
Decreased waste disposal cost
Reduction of formwork
Controlled quality
Lower maintenance and repair expenses
Incentive mechanisms

[2,102–104]
[31,68]
[31,87,104]
[87]
[87]
[87]
[31,87,105]
[31,87]
[69]
[61,66]
[31,61,66,106]
[24,61]

Decreased cost

[61]
[2,24]
[2,102]
[61]
[61]
[61]
[31,96]
[14]
[2,107]
[14]
[34]
[108]
[61]
[61]
[61]
[34,109]
[34]
[61]
[61]
[61]
[110,111]

Deepening design cost. Prefabrication necessitated a more detailed design in some respects than conventional construction [59,112]. Even though the prefabrication design was
standardized, the cost of the deepening design was high, increasing the capital cost [113].
Though some scholars proposed to decrease the deepening design cost [61,69], research on
how to reduce the high costs was still rare.
Risk cost of components’ transportation and installation. Different from the transportation stage of conventional construction, the heavy and bulky prefabricated components
resulted in more difficulties and higher expenses in prefabrication construction [66,69].
Besides transporting, components assembly was also an essential task in prefabricated
construction [104,114], resulting in higher assembly onsite costs. Accordingly, significant
efforts have been paid on how to optimize the transport route and layout on-site. For example, Ning and Lam [115] used a modified Pareto-based ant colony optimization algorithm
and multi-objective optimization to optimize the construction site layout, which not only
optimized the cost but also ensured safety on site.
Lack of market scale. The cost of precast components was also high due to the lack
of scale economy [69,116]. Scale economy was challenging to achieve because of the
lack of codes and standards for assembly-type production and prefabricated components
suppliers in some jurisdictions (e.g., Hong Kong, mainland China). Scholars proposed
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the establishment of codes and standards according to the local conditions [110] and the
enhancement of incentives [111].
High cost in other aspects. Apart from the cost increment mentioned above, the
expenses in the other aspects were also responsible for the high capital cost, involving
the costs of machines [104], materials [61], and laborers [66]. In addition, the special costs
involved in prefabricated buildings should also be taken into consideration, such as design
consulting fees and detailed design fees for joint performance [61,66,108].
Low Lifecycle Cost
Although a large number of scholars evidenced that the construction cost of prefabricated buildings was higher than that of conventional buildings [96], the result was the
opposite when considering the cost from the perspective of the whole lifecycle of buildings.
Despite the incremental cost in the construction stage, the advantages of standardized
design, lower thermal energy consumption, convenient removal of components, fewer
remnant materials [34], and other factors (see Table 3) occurring in other stages effectively
reduced the lifecycle cost.
Profitability was one of the main concerns of the contractors. The high capital cost
and unclear benefit justification had posed obstacles to the adoption and advancement of
prefabricated construction [24,61], which should be further investigated in future research.
4.3. Social Sustainability
4.3.1. Occupational Safety and Health
Occupational safety and health were considered significant aspects of risk and challenge in the construction workplace [117,118]. Various factors caused safety risks in the
conventional construction site, such as massive labor inputs [119], complicated construction
environment [120], and works’ potential safety hazards [55], which were believed to have
been eliminated and improved in the prefabricated construction [121]. Shi et al. [24] compared the safety and health performance of prefabricated and conventional construction
through field observation and interviews. They stated the hazards of manual handling in
column and formwork installation and the exposure to chemicals in the curing process.
Jeong et al. [122] evaluated accident cases that occurred in prefabricated construction
projects in the United States and indicated that the familiar working environment, less
high-altitude operations, and less exposure to bad weather were significantly beneficial
to ensure occupational safety and health in modular projects. Their opinion echoed the
arguments proposed by [123]. Murali and Sambath [123] also believed that the reduction of construction dust, noise, and other pollutants in prefabricated construction sites
only protected the workers but also the surrounding communities. Moreover, it is noted
that the labor-intensive construction activities mainly threatened workers’ safety [58,124].
Therefore, other than the fact that complex assembly works, typically done at the ground
level/off-site, could decrease aerial works and further avoid accidents, fewer labor inputs
in prefabricated construction could also reduce safety accidents onsite and contribute to
sustainability development [125]. Emerging technologies, such as IoT and 3D visualization,
have also been involved in the prefabricated construction process to achieve better safety
control [126,127].
However, some long-existing hazard causes, like falling, were still the biggest threat
to employee safety in prefabricated projects [20]. Achieving the development of falling
protection system for working from height, stability of temporary loading platform, and
safe usage of special equipment should be paid attention in future research.
4.3.2. Social Climates and Attitudes
Social climate and attitudes played an important role in the development of prefabrication [128–130], especially the attitudes of governments and developers [72,128]. In the
initial stage of prefabricated development, the government played a leading and facilitating
role in introducing prefabrication into the construction market. One of the key reasons
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that the acceptance of prefabrication was still low [88] was that developers tended to pay
more attention to clear economic benefits. The government, therefore, has formulated not
only mandatory policies but also incentives [22,131] to encourage enterprises to adopt
prefabrication. Moreover, the role of public opinions (e.g., customers’ opinions) in the
adoption of prefabrication also could not be ignored [132]. However, few studies have been
conducted on this aspect. It is suggested that future research should pay more attention to
this area.
4.4. Technologies Development
Previous studies had indicated several advantages of the prefabricated construction
technology, compared with the conventional technology, such as reducing reliance on the
site labor force and improving the working condition and safety level [133], increasing the
controllability of the entire project and achieving higher building quality [134], reducing
construction waste and realizing life-cycle environmental sustainability [6], shortening the
construction time and enhancing the working efficiency through operating simultaneously
onsite and in the factory [135]. More technical studies were designed to examine and
improve the structural performance of the prefabricated components and buildings for
practice. For example, Hou et al. [136] conducted eight tests to explore the axial stability
performance of the modular multi-column wall and made design recommendations based
on the results. Taking high-rise hotel buildings as objects, Liu et al. [112] analyzed the
mechanical properties, failure mechanism, and elastoplastic development principles of
the structure through elastoplastic design examine and proposed an improved high-rise
steel frame prefabricated structure with diagonal braces. Some researchers focused on fire
safety and concrete materials adoption [16]. The modular connection performance, as a
unique problem of prefabricated buildings compared to traditional buildings, had also
received attention from researchers [137]. In addition, due to the characteristic of the high
standard, many studies proved that the prefabricated construction technology was more
suitable and valuable to combine smart and digital technologies, such as 3D scanning,
BIM, and artificial intelligence [138–141]. Also, the more streamlined process of MiC
made automated construction more likely to be realized [142]. The sustainable demand
for modern buildings [143] and the wide promotion of innovative construction [144] had
further brought promising environmental opportunities for the sustainable development
of prefabricated construction.
However, since prefabricated construction technology is a developing technology,
it has some existing technical issues. The transportation and logistic problem was one
of the most concerning challenges. Extra high-quality protection was needed during
transporting units to the construction site, and additional consideration for transportation
regulations was required [145]. The logistics could be complex, and damages might
occur during the delivery [146]. In addition, the inspection of modular production for
the construction site could be complex because the modules were built in factories [147],
which may influence the accuracy and completion of the modules [148]. Due to the
low feasibility of the MiC project, intense coordination was significant to ensure that
fabrication, transportation, and erection occur in sequence with minimal delays. Hence,
high information exchange is needed [149]. However, efficient, complete, and timely means
were still lacking in practice [147]. Moreover, the hoisting issues [150] and high-building
worrisome performance [146] still required more examinations and suitable solutions.
Though some researchers have paid attention to these issues, more studies are required.
4.5. Strategies for Promoting Prefabrication
4.5.1. Mandatory Policy
Mandatory policy in this paper refers to the policy with legal character implemented
under the compulsion of the government, which can be reflected in three aspects: materials
and structures used, land transfer, and evaluation criterion [151]. Concerning materials
and structures used, each country or region has put forward its corresponding mandatory
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requirements. For instance, prefabricated prefinished volumetric construction (PPVC) has
been mandatorily adopted in non-landed residential government land sale sites in Japan
and Singapore. In Hong Kong, a precast façade had been mandatorily used in all standard
domestic blocks of public housings [152]. China used the “assembly rate” as the main
evaluation basis for achieving the planning goals. Although the implementation effects of
mandatory policies vary among countries, the most frequently used mandatory policy was
related to “materials & structures used” and “evaluation criterion”. The mandatory policies
played a significant role not only in prefabrication promotion, early-stage development,
and direction guidance [153] but also in investment risk [71].
4.5.2. Incentives
Incentives in this paper refer to the measures with an incentive character that governments formulated in order to encourage stakeholders to adopt prefabrication and can
be categorized into economic incentives and non-economic incentives. Economic incentives, such as financial subsidy, tax allowance, land ratification policy, credit incentives,
loan incentives, and gross floor area concessions, significantly improved the participants’
willingness to use prefabrication [14]. The aspects of non-economic incentives mainly involved benefits in transportation, reputation, and the approval process [131,154]. Although
government incentives could promote the development of prefabricated construction to a
certain extent in the initial stage, in the long run, it was the construction cost rather than
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different performances. For example, Zhou and Yang [52] argued that the transportation
process could cause higher GHG emissions than conventional construction when adopting
modular steel construction. Thus, comparative studies of the performance of prefabricated
construction of different structural types also need attention in future research. In addition, digital technology has gradually been applied to the field of construction, including
prefabricated construction. The application of BIM, sensors, Virtual Reality, Augmented
Reality, and other emerging technologies make it possible to achieve real-time monitoring
and managing the entire life cycle of prefabricated construction. Future research may
explore specific strategies to combine technological innovation and development with
prefabrication to further improve environmental sustainability.
4.6.2. Economic Sustainability Research Directions
Existing studies have revealed many factors that contributed to high capital costs, but
suggestions on how to save existing costs have yet to be explored. Thus, future studies
could investigate and propose strategies to save costs from different perspectives. For example, the materials and technologies used in construction are the most expensive, considering
a cost-saving perspective. In addition to the high cost of materials and technology, the unformed market scale also results in high capital costs. There have been numerous researches
on the relationship of government with developers and contractors in the prefabrication
market. However, as the demand side’s main body, customers are seldom considered in
the prefabricated market research. Thus, it is suggested to study the prefabrication market,
which should involve all stakeholders, not only the main body of the supply side. The
safety performance also requires more attention in the material and technology exploration
studies. Moreover, hoist issues of the large components and the stability of the high-level
buildings still require more examination and practical studies for improvement. Besides, it
has been proved that the logistic issues in prefabricated projects, especially multiregional
projects, are complex and significantly influence the project schedule and cost [157]. Also,
the barriers to information communication between the construction site and the factory affect the quality assurance and project progress. Future studies should consider integrating
the novel technologies in construction management and propose optimization solutions.
Besides, though digital technologies offer new opportunities in various respects to the
construction project, in some developing countries, the benefits of digital technologies in
construction are still rhetoric, with numerous barriers in its practical application [158,159].
One of the most critical barriers is the negative attitudes of stakeholders towards data
sharing, which further affects technology advancement [159,160]. Therefore, it is of great
importance to explore the strategies of inspiring stakeholders to involve and share the
data in future studies. Furthermore, the uncertain profitability and payback period have
posed obstacles to expanding the prefabricated construction market. Prospective studies
could consider assessing the profitability and payback period and justifying the value of
adopting prefabricated construction.
4.6.3. Social Sustainability Research Directions
Although the governments in developing countries have promulgated a series of
mandatory and incentive policies, the development of the prefabrication is far behind
that of developed countries. To formulate reasonable policies, the effectiveness of the
prefabrication policy should be quantified. Existing researches on methods to study prefabrication policy mainly encompass content analysis [161], evolutionary game [110,128],
and social network analysis [76,162], which all fail to quantify the effectiveness of prefabrication policy appropriately. The bottom-up analysis based on stakeholders with the
assistance of computer tools should be considered within the scope of future research, such
as agent-based modeling (ABM) [163]. In addition, the stakeholders evolved in existing
research mainly include the government, developer, supplier, and contractor, considering
the customer as the main body of the demand side, whose attitude is also critical to the
implementation of prefabrication. Thus, the public attitudes and involvement and client
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satisfaction should be concerning in future studies. Moreover, concerning factors and
risks influencing prefabrication implementation, the current research status is mainly stuck
in the stage of factors identification. The interrelationships between various factors still
require attention. Besides, the protection system for working at height, the stability of
temporary loading platforms, and safe usage of special equipment are urgently awaiting
exploration and development. Novel technologies could be considered to apply in building
the real-time risks and hazards detection and reminder system. The technologies could
also be employed to support smart decision-making in future efforts.
Furthermore, in terms of performance evaluation of prefabrication, the current research areas include environmental performance, economic performance, and social performance, all of which were separately evaluated and neglected their interactions. Thus,
a holistic performance evaluation system could also be constructed in future research.
5. Conclusions
The construction industry has been long recognized as posing heavy pressures on
the environment. Due to the increasing demand for environmental protection, sustainable
development, and modern buildings, prefabricated technology has gradually been noticed
and promoted in the construction industry.
Although multitudinous studies have explored different aspects of the prefabricated
construction, a systematic review that synthesized environmental, economic, and social
sustainability dimensions of the prefabricated construction remains overdue. This study
aims to thoroughly explore the status quo of prefabrication implementation in construction industries, analyze the different sustainable development dimensions, and provide
potential directions for future research to fill this research gap.
Through the comprehensive review of 768 papers with the assistance of Nvivo,
a research foci framework that represented the body of knowledge in prefabrication in
construction was constructed. Five levels identified in the framework were advantages,
hindrances, stakeholders, promotion policies, and strategy spectrum. The identified parameters were further incorporated into environmental, economic, and social sustainability
dimensions, as well as the technologies development and promotion strategies with indepth analyses. Based on the discussions, the framework linking current status and future
research directions towards sustainability were delivered in this study. The main findings
and future research recommendations are presented as follows.
In the environmental sustainability dimension, the application of prefabrication,
along with information technology and environmental-friendly materials, has produced a
significant positive impact, which can be reflected in energy saving, waste reduction, CO2
and GHG emission reduction, dust and noise mitigation, and green design. In the economic
sustainability dimension, the introduction of DfMA can effectively improve the quality of
construction, the application of integrated information technologies (e.g., BIM and RFID)
contributes to the real-time status information sharing of components among stakeholders
and improve the productivity and the lifecycle cost saving in other phases offset the incremental construction cost. Whereas, some barriers that caused quality defects, schedule
delays, high capital costs, and uncertain investment risks should not be neglected. In
the social sustainability dimension, prefabrication implementation decreases the complex
and aerial works, improves the safety performance onsite, and low labor input solves the
problem of labor shortage, producing significant positive impacts on social sustainability.
The potential future research directions of the prefabrication studies are the recyclable
and reusable strategies, water footprint, performance evaluation system, digital technology integrated real-time monitoring, and different prefabricated structure performance
comparison in the environmental sustainability dimension. The areas that require further
exploration in the economic sustainability dimension are profitability and payback period,
cost-saving and safety materials and technologies, logistic and transportation issues, hoist
issues and high-building performance, value justification, real-time information exchange
between site and factory, and novel technology integration. In terms of social sustainability,
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the policy effectiveness quantification, client satisfaction, public attitude and involvement,
smart decision-making system, and real-time risks and hazards detection and reminder
system are the areas to be investigated.
The findings of this study help readers holistically understand the current status
of prefabrication implementation, including its technology development, impacts on the
sustainable development of the construction industry, promotion strategies, and future
research directions. The study makes contributions to both the body of knowledge and
various stakeholders.
The limitation of this study is that, since the study only analyzed the articles published
in English collected from WoS, some relevant content may possibly not be involved in this
study. Hence, the discussions of this paper should be interpreted regarding this limitation.
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